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Attachment F

Denali Commission Quarterly
Project Narrative

ProjectName:Mental Health Unit

Agency:Bartlett Re2ional Hospital
Grant#: 06-4-C-5013

Reporting Period: Apr-Jun 2006-
Amount of Funds Requested $0

1. What is the status of the project; include portions completed?
Interior work included taping and painting of gypsum board, installation of
vinyl flooring, installation of doors and hardware, insulation of pipes and
ducts, installation of electrical receptacles and switches, installation of nurse
call system, installation of plumbing fixtures, installation of ceiling grid and
tiles, and installation of cabinetry.

Site work included sidewalks and paving on the front side of building and
installation of concrete cap, handrails, and guardrails.

2. Is the project on schedule; if not, how will this be dealt with?
Estimated completion for this project is September 2006, which is five
months behind original schedule. Weare still well within the required
project completion date of December 31, 2007.

3. Is the project on budget; if not, how will this be dealt with?
Proj ect is on budget.

4. Other comments/problems and solutions:
The Mental Health Unit project is now approximately 95% complete. Copies
of payments to the contractor are enclosed, of which $439,608.00 is
applicable to the MHU. No payment is requested, as final 10% of funding is
withheld until the project is fully completed.

DHSS Grants Administrator Michael Frawley toured the new facility on
June 12,2006, at the invitation of Bartlett Regional Hospital staff.

Project may be viewed on the Internet by accessing the Project 2005
WebCam at www.bartletthospital.org
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Attachment G

Denali Commission

Quarterly Project Financial Report

Project Name: Mental Health Unit

Agency: Bartlett Regional Hospital Reporting Period: Apr-Jun 2006

Grant #: 06-4-C-5013

Please include the following information:
(Useadditionalpages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined
$3,663,400.00

2. The total project expenditures as of the end of the most recent quarter
$3,480,230.00

3. The total amount of Denali Commission funds committed to the project
$1,480,590.00

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period

$1,480,590.00' (Note: $1,332,531.00 paid out; $148,059.00 withheld as final
10% until project completion)

5. The percentage of expenditures to the total budget
95%

6. Project Performance Analysis (use PPA form on page2 of 641)
PPA form attached

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

Concrete work (footings to 3rdfloor deck)
Structural steel (3rdfloor)
Roofing
Exterior Siding
Interior

Installation of medical equipment
Project completed

October 2004-July 2005
August 2005-0ctober 2005
September 2005-0ctober 2005
September 2005-January 2005
October 2005-Mid-August 2006
August 2006 - September 2006
September 30, 2006
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Attachment G

Denali Commission

Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: Mental Health Unit
Agency: Bartlett Regional Hospital Reporting Period: Apr-Jun 2006

Grant #: 06-4-C-5013
NOTE: Include Denali Commission Grant Funds Onl

New Construction
Mental Health Unit

$1,480,590.00 I$1,480,590.00 ISeptember
2006

Interior: Installation and

taping of gypsum board.
Installation of vinyl
flooring, doors/hardware,
electrical receptacles/
switches, nurse call system,
plumbing fixtures, ceiling
grid/tiles, and cabinetry.
Insulation of pipes/ducts.

Exterior: Construction of
sidewalks. Pave streets.
Installation of concrete
caps, handrails, and
guardrails.

Totals: I $1,480,590.00 I$1,480,590.00

~~~~i n ture: - Da:lyf1£
JoAnne Craig, Grant Writer/Coordinator
Print Name and Title: Form 641B

Department of Health and Social Services
Facilities Section

(2) Last Updated 9/29/03


